

Case Study

Sewer Diversion

- A long standing client placed an urgent order, requiring our team on site within seven days to keep their construction programme moving.
- Rapid mobilisation requires a true delivery partner. It's about how quickly resources and planning can be aligned to drive progress.
- Meeting this deadline demanded fast, coordinated action across our entire operation, along with critical early stage works to unlock the site.



What we delivered:

- **Enabling works**
 - Diverted an existing sewer on the client's land to allow building works to begin safely and without delay.
- **HSE and compliance**
 - Fast-tracked RAMS, approvals and site controls in close collaboration with the client.
 - Maintained full safety and compliance standards despite accelerated timelines.
- **Delivery partners**
 - Coordinated logistics, labour and materials to ensure everything arrived exactly when needed.
 - Aligned installation teams to maintain seamless workflow on site.



The outcome:

- A fully aligned, fast-tracked mobilisation.
- The client's construction programme stayed on schedule.
- A clear demonstration of effective partnership under pressure.

A few words from our client



I've been really impressed with Wingnut Utilities. Their speed, reliability and technical expertise have made a real difference to our projects. They respond quickly, provide quotations without delay and are able to mobilise to site within very tight deadlines, which has helped us keep time-critical work on track.

They delivered a complex sewer diversion to a very high standard. Their team showed strong technical knowledge and stayed practical and adaptable when site conditions changed.

Throughout the process, they've been organised, proactive and easy to work with, always communicating clearly and providing information promptly.

Based on our experience, I'm happy to recommend Wingnut Utilities and we already have more projects lined up with them for Summer 2026.

